










Ex Whakarauora Tangata Framework Summary (as at 31 May 2023)

Level	Agencies	Response Focus	Type	Timeline				Areas to be Exercised				
				2023/24 Q1	2023/24 Q2	2023/24 Q3	2023/24 Q4					
0	NZ Police SLSNZ NZ Coast Guard LandSAR AREC	Tactical	Functional	District SAREXs - Technical / Practical Field Training				<ul style="list-style-type: none"> Activation Specific drills associated with the Ex Scenario Risk assessments Clarifying roles and responsibilities 				
1	RCCNZ NZ Police	Operational/ Tactical	Tabletop		 Coord Auth	 Coord Auth Hi-Con		<ul style="list-style-type: none"> Notification / activation procedures Clarifying roles and responsibilities Decision making on operational needs – confirming capacities Exercising command and control frameworks Potential change of coordinating authority Evaluating MOUs, agreements Evaluating plans - identifying planning deficiencies, incl NatSig SAROP plans Evaluation of capacity to meet obligations 				
2	NZ Police Support Agencies	Operational/ Tactical	Tabletop with link to functional SAREX	 IMT 26/7/23	 IMT 29/11/23	 IMT Mar/24	 IMT May/24	<ul style="list-style-type: none"> Notification / activation procedures Clarifying roles and responsibilities Exercising command and control frameworks – CIMS Evaluating plans - identifying planning deficiencies, incl NatSig SAROP plans Evaluation of capacity to meet obligations Exercising reconciliation process 				
3	Lead Agency	Operational	Tabletop/ Orientation/ workshop		 Lead Agency Wksp	 Lead Agency Hi-Con/Sim		<ul style="list-style-type: none"> Clarifying roles and responsibilities Exercising command and control frameworks – CIMS Evaluating plans - identifying planning deficiencies, incl NatSig SAROP plans Evaluation of capacity to meet obligations 				
4	ODESC/Watch Group	Strategic/ NSS	Orientation			 ODESC Apr/24		<ul style="list-style-type: none"> Clarifying roles and responsibilities - expectations Confirm communications / information flow Decision making processes – identifying information needs 				
Deconfliction Requirements				Phase 1				Phase 2	Phase 3	Phase 4	AF8 / Football WC: Jul – Aug 23 / Elections: Sep – Nov 23	AF8 runs over same period but is planned as a series of separate exercises